(3)

App. F. IX-4

Previous References.
9TB.13-51-13, 14

1954-55
(9TB.)

File No. 8-54
Serial Nos. 1, 2

Later References.
9TB.8-54-21, 22.

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. 2

Part B for April 1954

SUBJECT

Estimate for Rs.150,000/- for forming shop sites in front of new Santhepet, Mysore

WD 03555—GPB—25,000—2-7-53.

To

The Chairman, CDTB, Mysore
Controller, S.A.D
L. 228-9 / Dated 10.4.54

Approves

CDTB
23/4/54.

Serial No.

Letter No. D2 e 272 /57-58 dt 4-2-58 from the Chairman, Rayalseema Trust Board re the execution of work of forming shop sites in front of New Sandhi Pet, Mysore.

Submitted. The Chairman proposes to take up the third stage of the scheme at a piece work system at the estimated rates which are less than the current schedule rates, by distributing it among four contractors. The Chairman requests approval for having taken up the work in piece work system in the interest of speedy execution. It is not known why the procedure of calling for tenders & entrusting the work to the lowest tenderer or to the piece workers at the lowest tendered rates is not followed. In ~~many cases~~, in another case also, approval of Govt was sought under similar circumstances. In orders whether the action taken may be approved or whether the Chairman may be requested to stop the work, call for tenders & entrust the work to the lowest tenderer or to piece workers at the lowest tender rates. In orders

2) The suggestion at "A" may be appd. The Chairman is adopting a procedure not accepted by Govt

Mr 19/2
SOR 21/2

instruction issued in case in SO 4-2 in Sarakki Trust Board. Approval is given with the direction that tenders should always be called for in future (D. No. 5735) Submitted with draft

NOTE—Contn. Sheet.

Estimate for Rs 1,34,000/- for forming Shop Sites in front of New Sanitepet Mysore

File No. 7238/me of 195

Mysore Government Secretariat

Serial No.

His action in not calling for tenders is highly irregular.

(Secy dept) 27/2

3) I agree.

4) We are finding it increasingly difficult to make the Trust Board, Mysore adhere to rules.

(Minister) 8/3 8/3

5) This is not the first time the Trust Board, Mysore and its Chairman have been acting in an irresponsible manner contrary to rules and standing orders. The Trust Board is being told again and again to adhere to the rules; but this had had no effect. The procedure adopted in the present case is highly irregular. The Chairman may be asked to stop the work at once, call for tenders and entrust the work to the lowest tenderer or to piece workers at the lowest tender rates.

11/3/54

(Chief Minister) 11/3

SECRETARY TO GOVT. P.W.D. DEPARTMENT 2 MAR 1954

OFFICE OF THE MINISTER FOR PUBLIC HEALTH & LOCAL-SELF GOVERNMENT. 3 MAR No 5286

SECRETARY TO GOVERNMENT P.W.D. DEPARTMENT 11 MAR 1954 1146

Estimate for Rs 1,50,000/- for forming shop sites in front of New Sankeshwar Vyasa [App. F. III-2

Mysore Government
Secretariat

File No. 7238/Re of 1953-54 3

WD 03547—GPB—40,000—14-8-53

Serial No.

6) It may not be right now to ask the works in progress to be stopped. Chairman may be asked to adhere to rules in case of fresh works hereafter.

22.3.54

OFFICE OF THE MINISTER FOR PUBLIC HEALTH & LOCAL-SELF GOVERNMENT.
23 MAR 1954
No. 67/38

27 MAR 1954
DEPARTMENT

Minister) 22/3

21/3/54

27/3

Letter dt 27-3-54 from the chairman, M.T.B.

7) A draft ~~letter~~ is put up. — Vide notes in para 6 above.

8) Issue

5/4

~~Secy~~ 5/4

2 22-3 & 10-4-54

Sri Sitaramiah the proposal with certain observations

~~Secretary~~

B

Secy

NOTE—Contn. Sheet.

7238

No. D2.C.272/51-52.

Encl:

OFFICE OF THE CHAIRMAN
CITY IMPROVEMENT TRUST BOARD,
Post Box No. 55 MYSORE.

Dated 4th Feb. 1954.

From

SRI S. LINGANNA
CHAIRMAN, CITY IMPROVEMENT TRUST BOARD, MYSORE.

To

Sri G.Venkatakrishna Rao, B.Sc., (Hons) I.A.S.,
SECRETARY TO THE GOVERNMENT OF MYSORE,
LOCAL SELF-GOVERNMENT DEPARTMENT, BANGALORE.

Sir,

Subject: Estimate for Rs.1,50,000/- for forming shop sites in front of New Santhepet, Mysore.

With reference to the above estimate which has been sanctioned in G.O.No.L.8586-89/I.T.B.13-51-14 dated 10/15th November 1951, I write to state that the works to the extent of Rs.13,012/- have been carried out till now on quotation basis as approved by Government. As certain modifications were involved in the layout, it was not possible to take up all the works of the sanctioned estimate at a stretch and consequently they have been arranged to be taken up at different stages according to the actual needs. Works to the extent of Rs.7500/- for improving the storm water drain were taken on quotation basis by Sri D. Thirupal, contractor. Now, a third stage of the works

P.T.O.

amounting to about Rs.15,000/- have been proposed to be taken up for formation of sites and service road on piece work system. As many sites have been sold to the Regulated Market Committee and as the site owners are urging for immediate formation of the service road etc., works connected with this are proposed to be taken up on piece work system at the estimated rates which are less than the current schedule rates, by distributing the same among four contractors. As there is urgency for taking up the work without further loss of time, kind approval of Government is solicited for the action taken in taking up the work on piece work system in the interest of speedy execution.

Yours faithfully,

(S.Linganna)
Chairman.

DVS)

3 9 T B. 8 - 54.

No. D2.C.272/51-52.

Encl:

OFFICE OF THE CHAIRMAN
CITY IMPROVEMENT TRUST BOARD,
Post Box No. 55 MYSORE.

Dated 27th March 1954.

From

SRI S. LINGANNA
CHAIRMAN, CITY IMPROVEMENT TRUST BOARD, MYSORE.

To

Sri G.Venkatakrishna Rao, B.Sc., (Hons), I.A.S.,
SECRETARY TO THE GOVERNMENT OF MYSORE,
LOCAL SELF-GOVERNMENT DEPARTMENT, BANGALORE.

Sir,

Subject Forming shop sites in front of New Santhepet, Mysore.

I write to invite your kind reference to this office letter of even No. dated 4-2-1954 on the above subject and to state that some sites have been already sold to the Regulated Market Committee in the New Santhepet area and marking of sites has to be taken up urgently. Further allied works are also proposed to be taken up on piece work system after fixing the rates by quotation whenever necessary. I request you kindly to convey approval of Government to the action taken in the disposal of the work on piece work system in the interest of speedy execution and urgency for formation of service roads etc., connected therewith.

Yours faithfully,
S. Linganna
Chairman. 27/3/54

DVS)

M. G. S. App. F VI—G. 2]

SUBJECT .....

.....

.....

Diary No. of letter replied to.....

Section ITB.

Serial No. 8 · 54

File No. 2.

Mysore Government Secretariat

( )

the 195 .

Proceedings of the Government of Mysore.

4 W/

Date of issue.....195 .

Read—

N. /

Signed by.....

—G. O. No. 8586-89 / D. T. B/3-57-10 dt 15-11-57 sanctioning an estimate for Rs 1,50,000 for the formation of a layout of shop sites in front of new Sandhpet, Mysore.

2) Correspondence ending with letter No. D2. C. 272/57-58 dt 27-3-58 from the Chairman, C. D. T. Board, Mysore, stating that in connection

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(vi) published in the Gazette, Kannada Part ?

Order thereon.—No.

SC 10/4

with the scheme sanctioned in the
yr noted above, works to the extent
of Rs ~~13,000/-~~ 13012/- have been carried
out till now on quotation basis
as allowed by govt, that, as certain
modifications were involved in the
layout, it was not possible to take up
all the works of the sanctioned estimate
at a stretch and consequently they have
been arranged to be taken up at different
stages according to the actual needs
& works to the extent of Rs 7500/- for
improving the storm water drain were
taken on quotation basis and that
~~that~~, a third stage of the works
~~at~~ costing Rs 15,000 ~~have~~ has been
proposed to be taken up for
formation of site and
service Road on piece
work system at the estimated

List of Enclosures.

Copied by

Examined by

WD 03540—GPB—40,000—13-S-53

6

M. G. S. App. F VI—G. 2]

SUBJECT .....

.....

.....

Diary No. of letter replied to.....

Mysore Government Secretariat

( )

the *195*

Date of issue.....195

Signed by.....

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(vi) published in the Gazette, Kannada Part ?

Section

Serial No.

File No.

Proceedings of the Government of Mysore.

Read—

rates which are less than the current schedule rates, by distributing the same among four contractors

Order thereon.—No.

& requesting approval to the action taken in having taken up the work on piece work system ~~according~~ in the interest of speedy execution

ORDER No. 228

10/4/58

The proposal is

offered. The Chairman
is requested to adhere to
rules of calling for tenders
& entrusting the work to
the lowest tenderer or to
piece workers at the lowest
tender rates, in case
of fresh works hereafter

The Chairman, M.V.B.
List of Enclosures.
The Controller, S.A.D.

Copied by

Examined by

PROCEEDINGS OF THE GOVERNMENT OF MYSORE.

READ:-

Government Order No.L.8586-89/ITB.13-51-14 dated 16th/15th November 1951 sanctioning an estimate for Rs.1,50,000/- for the formation of a layout of shop sites in front of New Santhepet, Mysore.

2. Correspondence ending with letter No.D2.C.272/51-52 dated 27th March 1954 from the Chairman, City Improvement Trust Board, Mysore, stating that inconnection with the scheme sanctioned in the Government Order read above, works to the extent of Rs.13,012/- have been carried out till now on quotation basis as approved by Government, that, as certain modifications were involved in the layout, it was not possible to take up all the work of the sanctioned estimate at a stretch and consequently they have been arranged to be taken up at different stages according to the actual needs and works to the extent of Rs.7500/- for improving the storm water drain were taken on quotation basis and that a third stage of the works costing Rs.15,000/- has been ~~prepared~~ proposed to be taken up for formation of sites and service road on piece work system at the estimated rates which are less than the current schedule rates, by distributing the same among four contractors and requesting approval to the action taken in having taken up the work on piece work system in the interest of speedy execution.

- - - -

ORDER NO.L. 2289 /I.T.B. 8-54-2
Dated, Bangalore, the 10-4-54

The proposal is approved. The Chairman is requested to adhere to rules of calling for tenders and entrusting the work to the lowest tenderer or to piece workers at the lowest tender rates, in case of fresh works hereafter.

(V.Hanumanthappa)
For Secretary to Government,
L.S.G. & Planning Departments.

To
The Chairman, City Improvement Trust Board, Mysore,
" Controller, State Accounts Department, Bangalore.

knr-4/9.4